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General Project Information

Project Description Narratives

Purpose, Scope, and Technical Approach:

Purpose:     The history of the 300 Area Fuel Supply Shutdown (FSS) complex began in 1943 when the 313 Building was constructed.  Other buildings 
were added in time to support production of fuel for the Hanford Single Pass Reactor, which began in mid-1944.  Starting in 1958, the 333 Building 
was constructed to support fuel fabrication for the N-Reactor.  Fuel fabrication activities continued until 1987 when both N Reactor and the FSS 
facility began a transition-to-standby status.   In 1992, the FSS complex was directed to deactivate in preparation for decontamination and 
decommissioning (D&D).  The complex contains remaining legacies of the fuel fabrication and fuel storage mission and still includes approximately 
1800 metric tons (MT) of unirradiated, low enriched fuel, which is stored in six buildings managed by FSS until relocation or final disposition.   The 
original SNM inventory generated from fuel production operations also resulted in significant contamination of buildings and equipment, and large 
amounts of hazardous, mixed, and low level wastes.  Due to the age of the buildings, they are showing signs of structural decay.  Unsafe roof 
conditions in the 313 Building south side represent a large safety risk.

The FSS project's main objective is to complete deactivation/closure activities as described in the "Shutdown Plan for the 300 Area Fuel Supply 
Facilities," (WHC-SD-FL-SSP-002),  and the facility transfer criteria while maintaining the complex in a safe, regulatory-compliant state until 
turnover to Environmental Restoration (ER) Project is completed.  Deactivation of the Fuel Supply complex will decrease human and environmental 
risk by stabilizing the buildings to levels of contamination consistent with its intended long term surveillance and eventual demolition status.  Sale and 
burial of the remaining inventory of Special Nuclear Materials (SNM) will reduce risk of any possible contamination to the site, nearby river, and City 
of Richland.  

The project is subdivided into five major objectives:
1.  Maintain facilities in a regulatory-compliant state until turnover to the ER Project is completed.  This includes the surveillance and storage of the 
remaining 1800 MT of SNM until sale and burial of remaining material to the 200 Area has been completed.  
2.  Complete the isolation or demolition of the 313 South Building to reduce the safety risks of an unsafe roof.
3.  Closure of two remaining Resource Conservation and Recovery Act (RCRA) permitted Treatment, Storage, and Disposal (TSD) systems. 
4. Complete deactivation/stabilization activities as described in the "Shutdown Plan for the 300 Area Fuel Supply Facilities."  This includes 
stabilization of all facility buildings and deactivation of building systems to meet the predetermined endpoint criteria established with ER.
5.  Disposition of remaining low level enriched SNM.  The removal of this material will allow final facility shutdown.  Funding for this activity is 
included in PBS RL-TP12, Transition Project Management ($1.2M).

This project will be followed by turnover to the ER Project for decontamination and decommissioning.

The planning assumptions for the 300 Area Fuel Supply shutdown are

-   Resource Conservation and Recovery Act (RCRA) of 1976 implementation activities shall be carried out in accordance with the following RCRA 
closure plans:
¸ - DOE/RL-90-04, 303K Storage Facility Closure Plan
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¸ - DOE/RL-90-11, The 300 Area Waste Acid Treatment System (WATS) Closure Plan

-   These RCRA closures involve the north half of 303K Building as well as portions of facilities (333, 303F, 334A, and the 334 and 311 Storage 
Tanks).  The closure plans describe the sampling, characterization, and investigative studies to be performed in these facilities; defines their hazard 
potential; and identifies required corrective actions.  The 300 Area/SNM Sub-Project will perform closure activities for buildings and equipment under 
EM-60.

-   The WATS Plan is listed in the Hanford Facility RCRA permit (Appendix 27) for inclusion in MOD C of the permit.  A permit modification is 
being prepared by Ecology to move WATS Closure to MOD D of the permit.

-   The 300 Area FSS facilities are located within 300 FF-2 operable unit, as designated in the Tri-Party Agreement (Ecology et al. 1996).  The 300 FF-
2 operable unit is scheduled to be remediated by the ERC under EM-40 using the CERCLA remediation investigation/feasibility study process.  
Therefore, any soil and groundwater contamination related to the RCRA activities will be deferred to the CERCLA remediation 
investigation/feasibility study process unless contamination is an imminent threat to human health or the environment.  The 300 Area Facility 303M 
RCRA closure plan has not been prepared, but closure is deferred to the 300 FF-2 CERCLA Operable Unit (M-20-92-05).

-   Current planning is to sell the current 300 FSS inventory of SNM to a commercial uranium processing company.  Any inventory of SNM remaining 
after the sale will be declared waste and packaged for disposal.

Scope:     Specific project scope from the Hanford Site technical baseline is provided below in terms of the systems that the project has responsibility 
for.

300 Area Fuel Supply System

·  Maintain Safe & Compliant Materials in 300 Area Fuel Supply System:     Materials stored in the 300 Area Fuel Supply System facilities will be 
maintained in safe and compliant state until disposition by sale to a commercial vendor or dispositioned as waste.

·  Maintain Safe & Compliant 300 Area Fuel Supply System:     This system includes 303F, 303K, 303M, 304, 313, 333, 334, 334A, 303A, 303B, 
303E, 303G, 3707G, 3712, 334TF, 304A, 311TF, MO-052, and 3716  Facilities. These facilities have been used to prepare fuel for the early 
production reactors.

·  Remove SNM from 300 Area Fuel Supply System:     Remove the unsold nuclear materials from the 300 Area Fuel Supply System Facilities for 
burial.

·  Transition 300 Area Fuel Supply System:     Initiate the facility transition phase of decontamination and deactivation for the 300 Area Fuel Supply 
System Facilities.
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Project Status in FY 2006:

300 Area Fuel Supply System

·  300 Area/SNM Project as planned in the current baseline will be deactivated in FY 2001 and turned over to ERC for long-term Surveillance & 
Maintenance.  In FY2006, it is assumed the facility will be in the EM-40 baseline and in long-term S&M pending decommissioning.

Post-2006 Project Scope:

300 Area Fuel Supply System

·  300 Area/SNM Project as planned in the current baseline will be deactivated in FY 2001 and turned over to the ERC for long-term Surveillance & 
Maintenance.

Project End State

The Hanford Strategic Plan end point targets achieved at completion of the project include:

Hanford Mission End Point Targets Achieved

·  Complete transition of the 300 Area Fuels Supply to a low-cost stable deactivated condition.

Specific work activities to close the facilities under this Project to be performed by others at the end of this Project's mission are identified below.

300 Area Fuel Supply System
Work associated with facility performed by 300 Area Source Remedial Action:     
  Decontaminate and Decommission (D&D) 300 Area Fuel Supply System

Technical Approach:     The end point targets in the Hanford Strategic Plan addressed by this project include:

·  Reuse facilities in the south 600 area for economic diversification where feasible.

·  Transition high cost surplus facilities in the South 600 Area to a low cost, stable, deactivated condition.

·  Complete transition of the 300 Area Fuels Supply to a low-cost stable deactivated condition.

The technical approach and technology initiatives for the Project to accomplish the Hanford Strategic Plan end point targets are identified below.

Cost Baseline Comments:

The cost estimate for this project is based upon an Activity-Based Cost (ABC) estimate.  The exceptions are the following items which are recent 
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changes or additions to FSS workscope:
- Workscope regarding relocating the remaining 1800 MT of SNM to outside the 300 Area has recently changed.   Baseline planning is to sell the 
SNM to a commercial vendor and any remaining inventory will need to be packaged for low-level waste disposal. The cost estimate for this workscope 
is a Rough Order of Magnitude Estimate at this time and has not gone through a validation process.  
- Roof Repairs was new workscope incorporated in the FY 98 MYWP, and is also a Rough Order of Magnitude estimate that has not been validated 
($1.2M).

Safety & Health Hazards:

Due to funding constraints in FY 1999 and FY 2000, the project activities are limited to maintaining the facility in a regulatory-compliant sate and 
performing minimal RCRA closure activities. The project contains the Safety & Health functions necessary to maintain a safe, compliant and operable 
facility in compliance with the interim safety basis and surveillance and maintenance requirements.  There are several hazards that exist until 
deactivation is completed.  The primary hazard involves the large quantity of residual uranium and uranium fuel from N Reactor (~1800 MT SNM) 
which is currently stored in six buildings at the facility and the potential of fire involving this uranium.  In the event of fire, a consequent release of 
airborne, respirable uranium could occur.  The storage of SNM poses a radiological hazard to workers, public and environment alike.  The second 
primary hazard involves the 313S Building roof which is deteriorating, presenting a hazard to personnel entering the building to perform compliance 
assessments.  A similar roof failed at 100F area in 1992 with a loss of life.  Other hazards is represented by the residual hazardous materials from past 
fuel fabrication activities.  In addition, workers can expect to encounter normal occupational hazards, e.g. lifting, tripping, or falls, anywhere within 
the facility.  These occupational hazards will continue and increase when deactivation activities are initiated and until the end of the project.  
Deactivation activities include: waste packaging and disposition, 313S Building Isolation, SNM disposition, and final preparation of all buildings for 
transfer to EM-40.

Safety & Health Work Performance:

The resources necessary to accomplish the work safely are identified by the Interim Safety Basis, the site Health and Safety Program requirements, and 
through the resources allocated to the site's integrated safety management system in the following functional categories: Emergency Preparedness, 
Industrial Safety, Industrial Hygiene, Management and Oversight, Nuclear Safety, Radiation Protection and Transportation Safety.  Safety Health  
(S&H) resources are planned and allocated into these categories through the work breakdown structure and resource loaded into the project for each 
fiscal year.  Stabilization and deactivation activities are scheduled in the baseline to resume in FY 2001. Until deactivation activities begin, there is 
little change in S&H resource requirements.

PBS Comments:

No comments at this time.

Baseline Validation Narrative:

An Activity Based Cost (ABC) estimate was prepared for the 300 Area/SNM Sub-project and an independent critical analysis was performed on the 
baseline (June 1996).  An update of the estimate is not planned at this time due to the following:  1) minimal changes to project scope since the critical 
analysis; 2) baseline has been effectively controlled via change control; 3) the short life cycle of the project (FY 2001 completion); and 4) the small life 
cycle cost. Roof repairs were added during the FY99 MYWP development and are based on a rough order of magnitude estimate that has not been 
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validated

General PBS Information

Date Validated: 6/4/1996Project Validated? Yes

Has Headquarters reviewed and approved project? Yes

Drivers:   CERCLA

Y

RCRA DNFSB AEA UMTRCA

Y

State

Y

DOE Orders Other

Date Project was Added: 12/1/1997

Baseline Submission Date:

FEDPLAN Project? Yes

DOE Project Manager:   L. D. Romine

509-376-4747

509-376-0695

larry_d_romine@rl.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

26,437 4,530 4,444 3,657 9,590 0 0 0 0 0026,437 4,216PBS Baseline (current 
year dollars)

4,198 4,475

25,963 4,530 4,444 3,582 9,191 0 0 0 0 0025,963 4,216PBS Baseline 
(constant 1999 
dollars)

4,198 4,475
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 00PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 0 0 00PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 00PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 00PBS EM Baseline 
(constant 1999 
dollars)

0

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006

Non-EM Costs included in the Cost Baseline

2007 2008 2009

Non-EM Category: Other

Defense Programs 1315

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

Non-EM Category: Other

Defense Programs

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

25,232 3,941 4,444 3,657 9,590 0 0 0 0 0025,232 3,600PBS EM Baseline 
(current year dollars)

3,585 3,893

24,758 3,941 4,444 3,582 9,191 0 0 0 0 0024,758 3,600PBS EM Baseline 
(constant 1999 
dollars)

3,585 3,893

Baseline Escalation Rates
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1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.10% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20%0.00% 2.20% 2.20%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 12,703

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 20,181

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 13,046

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 13,046

Additional Amount to Reconcile (+): 4,171

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 343

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/29/2000

9/28/2001

3,585 3,893Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

BURY BALANCE OF SNM TRP-98-302 9/28/20019/28/2001

COMPLETE 300 AREA FUEL SUPPLY 
DEACTIVATION

TRP-02-301 9/28/20019/28/2001

PREPARE  FUEL SUPPLY SURVEILLANCE AND 
MAINTENANCE PLAN

TRP-98-301 3/30/20013/30/2001

PHASE III BUILDINGS PREPARED FOR 
TRANSFER TO EM-40

TRP-98-304 9/28/20019/28/2001

SUBMIT FINAL REPORT ON WATS CLOSURE 
ACTIVITIES TO RL

TRP-99-301 3/31/20003/31/2000

PHASE II BUILDINGS PREPARED FOR 
TRANSFER TO EM-40

TRP-01-301 9/28/2001 Y9/28/2001

COMPLETE WASTE ACID TREATMENT SYSTEM 
RCRA CLOSURE FIELD ACTYS

TRP-01-302 9/30/19999/30/1999

COMPLETE ISOLATION OF 313 BUILDING 
SOUTH SIDE

TRP-97-301 9/28/20019/28/2001

Begin 300 Area/SNM Project PBS-97-019 2/28/1997

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YBURY BALANCE OF SNM TRP-98-302 Package and bury remaining SNM. 

YYCOMPLETE 300 AREA FUEL 
SUPPLY DEACTIVATION

TRP-02-301 Completion of activities described in 
the 'Shutdown Plan for the 300 Area 
Fuel Supply Facilities' for shutdown 
of the complex. 

Project Reconciliation
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 17,217

Page 8 of 19

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Richland

Site Summary Level:Hanford Site HQ ID: 0404

Project RL-TP04 / 300 Area/SNM Sub-Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

PREPARE  FUEL SUPPLY 
SURVEILLANCE AND 
MAINTENANCE PLAN

TRP-98-301 Prepare a supporting document 
which establishes the surveillance 
and maintenance (S&M) activities 
after deactivation of the Fuel Supply 
Shutdown complex. 

YYPHASE III BUILDINGS 
PREPARED FOR TRANSFER TO 
EM-40

TRP-98-304 Prepare per agreed upon criteria the 
following buildings for transfer to 
EM-40:  3712, 3716, 303A, 303B, 
303G, 303K/3707G, 313N, 333, 
334A, Fuel Supply Shutdown 
Trenches, and MO-52. 

YYSUBMIT FINAL REPORT ON 
WATS CLOSURE ACTIVITIES 
TO RL

TRP-99-301 Resolve Ecology comments after 
their review of WATS final report 
and revise report, if needed.  Send 
Ecology a copy of the Part 'A' permit 
stamped 'CLOSED' after Ecology 
agrees that clean closure has been 
achieved, or transfer Ecology-issued, 
modified ope

YYPHASE II BUILDINGS 
PREPARED FOR TRANSFER TO 
EM-40

TRP-01-301 Prepare the following buildings in 
accordance with the shutdown 
criteria for transfer to EM-40:  313S, 
303E, 303F, 334, and 334 Tank 
Farm.  Note:  Activities for the 334 
Tank Farm do not include RCRA 
clean closure activities, which will be 
completed at a 

COMPLETE WASTE ACID 
TREATMENT SYSTEM RCRA 
CLOSURE FIELD ACTYS

TRP-01-302 Complete the activties for 334 and 
311 Tank Farms and piping trench 
portions of WATS required to attain 
closure, as stated in Revised Closure 
Plan. 

YYCOMPLETE ISOLATION OF 313 TRP-97-301 Isolation of 313 South Building 
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

BUILDING SOUTH SIDE access, removal of 313 South 
Building utilities, removal of 313 
South Building roof loadings (i.e. 
HVAC units, etc.), completion of 
NEPA, historical studies, and 
sampling/ characterization activities, 
and removal of unattac

YBegin 300 Area/SNM Project PBS-97-019 Administrative input to document 
the start of this PBS.

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

Fac.

Deact. During Per. 14.0014.0014.00 0.00NF 1.00

NM

MDR Onsite - Ur 
Other

1,862,000.001,862,000.001,862,000.00 0.00Kg/B

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

Fac.

Deact. During Per. NF

NM

MDR Onsite - Ur 
Other

Kg/B
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

Fac.

Deact. During Per. NF 1.00 16.00

NM

MDR Onsite - Ur 
Other

Kg/B 1,862,000.00

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI 7354 R 216-Z-13, 234-5 Dry Well #1, 216-Z-13 Dry 
Well

/

HASI 7355 R 216-Z-14, 234-5 Dry Well #2, 216-Z-14 Dry 
Well

/

HASI 7356 R 216-Z-15, 234-5 Dry Well #3, 216-Z-15 Dry 
Well

/

HASI 7357 R 216-Z-9, 216-Z-9 Cavern, 234-5 Recuplex 
Cavern, 216-Z-10, 216-Z-9 Crib, 216-Z-9 
Trench

/

HASI 7358 R 234-5Z HWSA, 234-5Z Hazardous Waste 
Storage Area

/

HASI 7359 R 241-Z-361, 241-Z-361 Settling Tank /

HASI 7360 R 2607-WA /

HASI 7361 R 2607-Z /

HASI 7362 R 2607-Z8 /

HASI 7363 R 300 SE, 300 Area Solvent Evaporator, 
Solvent Evaporator, 300 ASE

/

HASI 7364 R 303-K CWS, 303-K Contaminated Waste 
Storage

/
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI 7365 R 303-M SA, 303-M Storage Area, 303-M 
Building Storage Area

/

HASI 7366 R 303-M UOF, 303-M Uranium Oxide Facility /

HASI 7367 R 304 CF, 304 Concretion Facility /

HASI 7368 R 304 SA, 304 Storage Area, 304 Building 
Storage Area

/

HASI 7369 R 309-TW-1, 309-TW Tank #1, 309 Holdup 
Tanks

/

HASI 7370 R 309-TW-2, 309-TW Tank #2, 309 Holdup 
Tanks

/

HASI 7371 R 309-TW-3, 309-TW Tank #3, 309 Holdup 
Tank

/

HASI 7372 R 311 MT1, 311 Methanol Tank 1, 311 Tank 
Farm Underground Methanol Tank #1, 311-1

/

HASI 7373 R 311 MT2, 311 Methanol Tank 2, 311 Tank 
Farm Underground Methanol Tank #2, 311-2

/

HASI 7374 R 311-TK-40, 311 Neutralized Waste Tank 1 /

HASI 7375 R 311-TK-50, 311 Neutralized Waste Tank 2, 
311 Neutralization Tank #2

/

HASI 7376 R 313-TK-2, 313 Waste Acid Neutralization 
Tank, 300 Area Waste Acid Treatment System

/

HASI 7377 R 333 WSTF, 333 West Side Tank Farm, 333 
West Side Waste Oil Tank, 333 West Side 
Uranium Bearing Acid Tanks, 333 WSWOT

/

HASI 7378 R 333-TK-11, 333 West Side Storage Tank for 
Uranium Bearing Acid, 333 Chromium 
Treatment Tank 2

/
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
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HASI 7379 R 333-TK-7, 333 West Side Storage Tank for 
Uranium Bearing Acid, 333 Chromium 
Treatment Tank 1

/

HASI 7380 R 334-A-TK-B, 334-A Waste Acid Storage 
Tank 1

/

HASI 7381 R 334-A-TK-C, 334-A Waste Acid Storage 
Tank 2

/

HASI 7382 R 335 & 336 RSDF, 335 & 336 Retired 
Sanitary Drain Field

/

HASI 7383 R 3718-F BS, 3718-F Burn Shed /

HASI 7384 R 3718-F SF, 3718-F Storage Facility, 3718-F 
Alkali Metal Treatment Facility

/

HASI 7385 R 3718-F TT1, 3718-F Treatment Tank 1 /

HASI 7386 R 3718-F TT2, 3718-F Treatment Tank 2 /

HASI 7387 R 618-1, Solid Waste Burial Ground No. 1, 318-
1

/

HASI 7388 R UPR-200-W-159, Caustic Spill at Plutonium 
Finishing Plant, UN-200-W-159

/

HASI 7389 R UPR-200-W-89, Radioactive Contamination 
Southwest of 236-Z Building, UN-216-W-89, 
UN-200-W-89

/

HASI 7390 R UPR-200-W-90, Radioactive Contamination 
South of 236-Z Building, UN-216-N-90, UN-
200-W-90

/

HASI 7391 R UPR-200-W-91, Radioactive Contamination 
near 234-5Z Building, UN-216-W-91, UN-
200-W-91

/

HASI 7392 R UPR-300-13, UN-300-13, Acid /
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Neutralization Tank Leak East of 333 
Building

HASI 7393 R UPR-300-14, UN-300-14, Acid Leak at 334 
Tank Farm

/

HASI 7394 R UPR-300-17, UN-300-17 /

HASI 7395 R UPR-300-18, UN-300-18 /

HASI 7396 R UPR-300-31, UN-300-31 /

HASI 7397 R UPR-300-38, Soil Contamination Beneath the 
313 Building

/

HASI 7398 R UPR-300-39, UN-300-39 /

HASI 7399 R UPR-300-4, UN-300-4 /

HASI 7400 R UPR-300-40, Acid Release at the 303-F Pipe 
Trench, UN-300-40, UPR-300-31, UN-300-31

/

HASI 7401 R UPR-300-44, 313 Building, Uranium Bearing 
Waste Etch-Acid Spill, UN-300-44

/

HASI 7402 R UPR-300-45, 303-F Building Uranium-
Bearing Acid Spill, UN-300-45

/

HASI 7403 R UPR-300-46, Contamination North of 333 
Building

/

HASI 7404 R UPR-300-5, UN-300-5, Spill at 309 Storage 
Basin

/

HASI 7405 R 309-WS-1, 309 Plutonium Recycle Test 
Reactor Ion Exchanger Vault, Reactor Ion 
Exchange Pit, PRTR Ion Exchange Vault

/

HASI 7406 R 309-WS-2, Rupture Loop Ion Exchange Pit, 
Ion Exchange Vault, Rupture Loop Annex Ion 
Exchange Loop Vault, RLAIX

/
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HASI 7407 R 300-2, Contaminated Light Water Disposal /

HASI 7408 R 309-WS-3, 309 Brine Tank /

HASI 7409 R 300-16, Solid Waste Near 314 Building, 
Utility Pole Replacements

/

HASI 7410 R 300-27, Soil Contamination at 329 
Biophysics Laboratory

/

HASI 7411 R 300-25, 324 Building /

HASI 7412 R 300-32, 333 Building, 333 N Fuels 
Manufacturing Building, New Fuel Cladding 
Facility

/

HASI 7413 R 300-42, 306E Fabrication and Testing 
Laboratory

/

HASI 7414 R 300-28, Solid Waste Site Near 303-G 
Building

/

HASI 7415 R 300-41, 306E Neutralization Tank, 
Underground Lime Tank and Valve Pit

/

HASI 7416 R 300-21, 333 Building Underground 
Limestone Tank

/

HASI 7417 R 300-22, 309 Building B-Cell Cleanout Leak /

HASI 7418 R 300-23, PRTR Diesel Storage Tank, 309-1 
UST

/

HASI 7419 R 300-35, 3706A Fuel Storage Tank /

HASI 7420 R 300-39, 309 Building Ex-vessel Irradiated 
Fuel Storage Basin, 309 Building Irradiated 
Fuel Storage Basin, 309 Fuel Storage Basin

/

HASI 7421 R 300-43, Unplanned Release Outside the 304 
Building

/
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HASI 7422 R 300-46, Soil Contamination Surrounding 
3706 Building

/

HASI 7423 R 300-47, Residual Hazardous Substances 
Northwest of 3708 Building

/

HASI 7424 R 300-48, Thorium Oxide and Fuel Fabrication 
Chemical Wastes Around 3732 Building

/

HASI 7425 R 300-53, Unplanned Release East Side of 303-
G

/

HASI 7426 R 300-55, 309 Rupture Loop Holding Tank, 
Rupture Loop Hold-up Tank, RLT-2, 307-D

/

HASI 7427 R 300-57, 335 Building 90-Day Waste 
Accumulation Area

/

HASI 7428 R 300-60, 303A Building Steam Condensate, 
Miscellaneous Stream #339, F.D. #26

/

HASI 7429 R 300-61, 303B Building Steam Condensate, 
Miscellaneous Stream #444, Injection Well 
#12

/

HASI 7430 R 300-64, 303F Building Steam Condensate, 
Miscellaneous Stream #352

/

HASI 7431 R 300-72, 308 Building Stormwater Runoff, 
Miscellaneous Stream #404

/

HASI 7432 R 300-73, 308 Building Stormwater Runoff, 
Miscellaneous Stream #405

/

HASI 7433 R 300-74, 308 Building Stormwater Runoff, 
Miscellaneous Stream #406

/

HASI 7434 R 300-75, 309 Building Stormwater Runoff and 
Chiller Water, Miscellaneous Stream #445, 
Injection Well #20

/
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HASI 7435 R 300-77, 309 Building Stormwater Runoff, 
Miscellaneous Stream #450

/

HASI 7436 R 300-78, 300 Area Main Header Steam Trap 
(Southwest Corner of 313 Building), 
Miscellaneous Stream #331

/

HASI 7437 R 300-79, 313 Building Stormwater Runoff, 
Miscellaneous Stream #457

/

HASI 7438 R 300-81, 321 Building Steam Condensate, 
Miscellaneous Stream #370

/

HASI 7439 R 300-82, 321 Building Steam Condensate, 
Miscellaneous Stream #371

/

HASI 7440 R 300-83, 321 Building Steam Condensate, 
Miscellaneous Stream #372

/

HASI 7441 R 300-84, 321 Building Vent Valve on Water 
Line, Miscellaneous Stream #348

/

HASI 7442 R 300-87, 309 Building Stormwater Runoff, 
Miscellaneous Stream #679

/

HASI 7443 R 300-92, 321 Building Stormwater Runoff, 
Miscellaneous Stream #680

/

HASI 7444 R 300-93, 324 Building Stormwater Runoff, 
Miscellaneous Stream #354

/

HASI 7445 R 300-94, 324 Building Stormwater Runoff, 
Miscellaneous Stream #711, 300-234

/

HASI 7446 R 300-95, 324/336 Buildings Stormwater 
Runoff and Steam Condensate; Miscellaneous 
Stream #425

/

HASI 7447 R 300-109, 333 Building Stormwater Runoff, 
Miscellaneous Stream #455

/
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HASI 7448 R 300-110, 333 Building Stormwater Runoff, 
Miscellaneous Stream #456

/

HASI 7449 R 300-131, 3706 Fire Sprinkler System Water, 
Miscellaneous Stream #515

/

HASI 7450 R 300-132, 3706 Building Steam Condensate, 
Miscellaneous Stream #368

/

HASI 7451 R 300-133, 3706 Building Steam Condensate, 
Miscellaneous Stream #367, Injection Well 
#27

/

HASI 7452 R 300-134, 3706 Building Steam Condensate, 
Miscellaneous Stream #362

/

HASI 7453 R 300-135, 3706 Building Steam Condensate, 
Miscellaneous Stream #365

/

HASI 7454 R 300-136, 3706 Building Steam Condensate, 
Miscellaneous Stream #366

/

HASI 7455 R 300-137, 3706 Building Steam Condensate, 
Miscellaneous Stream #440

/

HASI 7456 R 300-138, 3706 Building Steam Condensate, 
Miscellaneous Stream #360

/

HASI 7457 R 300-139, 3706 Building Steam Condensate, 
Miscellaneous Stream #357

/

HASI 7458 R 300-140, 3706 Building Steam Condensate, 
Miscellaneous Stream #356

/

HASI 7459 R 300-141, 3706 Building Steam Condensate, 
Miscellaneous Stream #439, Injection Well 
#29

/

HASI 7460 R 300-142, 3706 Building Steam Condensate, 
Miscellaneous Stream #369, Injection Well 
#30

/
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HASI 7461 R 300-143, 3706 Building Steam Condensate, 
Miscellaneous Stream #361

/

HASI 7462 R 300-144, 3706 Building Steam Condensate, 
Miscellaneous Stream #358

/

HASI 7463 R 300-145, 3706 Building Steam Condensate, 
Miscellaneous Stream #438, Injection Well 
#25

/

HASI 7464 R 300-146, 3706 Building Stormwater Runoff, 
Miscellaneous Stream #364

/

HASI 7465 R 300-147, 3706 Building Stormwater Runoff, 
Miscellaneous Stream #363

/

HASI 7466 R 300-148, 3706 Building Stormwater Runoff, 
Miscellaneous Stream #359, Injection Well 
#22

/

HASI 7467 R 300-149, 3706A Building Steam Condensate, 
Miscellaneous Stream #432, Injection Well 
#28

/

HASI 7468 R 300-169, 3712 Building Steam Condensate, 
Miscellaneous Stream #351

/

HASI 7469 R 300-170, 3712 Building Steam Condensate, 
Miscellaneous Stream #437

/

HASI 7470 R 300-219, 300 Area Waste Acid Transfer Line /

HASI 7471 R 300-224, WATS and U-Bearing Piping 
Trench

/

HASI 7472 R 300-251, Unplanned Release Outside the 303-
K Building

/
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